COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 24/ 2020

ESTI MATE SUMVARY 11: 20: 25
CONTI D: C20865- COMBO ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 20865- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TI ME ALLOW 185 WORK DAYS
US 34 REPUBLI CAN RI VER BRI DGES PERCENT TIME:  16.76 ORI G TI ME ALLON 185 WORK DAYS
PRQJECT NO. BR0343- 040
US 34 D 28-S STRUCTURE REPLACEMVENT
NAME OF ROAD:
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 06/ 20/ 2020 DATE TIME STARTED 04/27/2020
14290 HI LLTOP RD. DATE LET 01/ 16/ 2020 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 01/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 06/2020 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 04/27/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2, 717,539.25 PARTI Cl PATI NG $ 780, 105. 05 $ 159, 731. 30
AWARD PRQIECT AMT: $ 5,310, 755. 65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 28.71% TOTAL EARNI NGS 780, 105. 05 159, 731. 30
FUNDS AVAI LABLE: $ 1,937,434.20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 780, 105. 05 159, 731. 30
TOTAL CLAI M5 $ 0.00 RETAI NAGE -19, 810. 29 -4,791. 94
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 760, 294. 76 154, 939. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 760, 294. 76 154, 939. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 154, 939. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20865-BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY 20865

0005 202-00010 Renpval of Tree 1. 000 1. 000
EACH 0. 000 0. 00
1, 060. 00000 1. 000 1, 060. 00
0010 202-00090 Renoval of Delineator 12. 000 0. 000
EACH 12. 000 103. 20
8. 60000 12. 000 103. 20
0015 202-00200 Renopval of Sidewal k 297. 000 262. 000
Sy 33. 000 660. 00
20. 00000 295. 000 5, 900. 00
0020 202-00203 Renoval of Curb and Cutter 538. 000 482. 000
LF 33. 000 297.00
9. 00000 515. 000 4,635.00
0025 202- 00206 Renoval of Concrete Curb Ranp 773.000 94. 000
Sy 13. 000 325. 00
25. 00000 107. 000 2,675.00
0030 202-00210 Renoval of Concrete Pavenent 59. 000 41.000
SY 4. 000 220. 00
55. 00000 45. 000 2,475.00
0035 202-00220  *Renpval of Asphalt Mat 2, 791. 000 431. 000
SY 13. 000 61.75
4. 75000 444,000 2,109. 00
0040 202-00250 *Renpval of Pavenent Marking 600. 000 0. 000
SF 291. 000 873. 00
3.00000 291. 000 873.00
0045 202-01000 Renoval of Fence 294. 000 294. 000
LF 0. 000 0. 00
4. 00000 294. 000 1,176. 00
0050 202-01130 Renoval of Guardrail Type 3 478. 000 0. 000
LF 451. 000 2,187.35
4. 85000 451. 000 2,187.35
0055 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 4.000 1, 200. 00

300. 00000 4. 000 1, 200. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20865- BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0060 202- 04002 Clean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0065 203-00050 Unsui tabl e Materi al 25. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0070 203-00060  *Enmbanknment Material (Conplete In Place) 546. 000 0. 000
cY 0. 000 0. 00
55. 00000 0. 000 0. 00
0075 203-01500 Bl adi ng 25. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0080 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0085 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0090 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0095 207-00205 Topsoi | 467. 000 0. 000
cY 0. 000 0. 00
8. 00000 0. 000 0. 00
0100 207-00210 St ockpi |l e Topsoi l 467. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0. 00
0105 207-00305 Wet | and Topsoi | 55. 000 0. 000
cY 0. 000 0. 00
20. 00000 0. 000 0. 00
0110 207-00310 St ockpi |l e Wetl and Topsoi | 55. 000 0. 000
CcY 28. 000 448. 00

16. 00000 28. 000 448. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20865- BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0115 208-00002 *Erosion Log Type 1 (12 Inch) 1, 901. 000 920. 000
LF 981. 000 6, 376. 50
6. 50000 1, 901. 000 12, 356. 50
0120 208-00023 *Erosion Log (Type 3)(12 Inch) 530. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0125 208-00035 *Aggr egat e Bag 120. 000 34. 000
LF 0. 000 0.00
8. 00000 34.000 272.00
0130 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0.00
0135 208-00051 *StormDrain Inlet Protection (Type I) 9. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0140 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
5, 740. 00000 0. 000 0. 00
0145 208-00103 Renoval and Disposal of Sedinent (Labor) 25. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0150 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0.00
0155 208-00106 Sweepi ng (Sedi ment Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0160 208-00207 Erosi on Control Managenent 60. 000 5. 000
DAY 3. 000 420. 00
140. 00000 8. 000 1,120.00
0165 210-00810 Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0.00

500. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20865- BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0166 210-01000 Res Fence (MAY MCR) 52. 000 52. 000
LF 0. 000 0. 00
10. 00000 52. 000 520. 00
0170 211-03005 Dewat eri ng 0. 500 0. 250
LS 0. 000 0. 00
96, 000. 00000 0. 250 24, 000. 00
0175 212-00006 *Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0180 212-00028 *Seedi ng (VWetl ands) 0. 100 0. 000
ACRE 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0185 212-00032 *Soi | Condi tioning 0. 900 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0190 213-00003 *Mil ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
675. 00000 0. 000 0.00
0195 213-00061 *Mul ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
2.85000 0. 000 0. 00
0196 213-00150 Bonded Fiber Matrix (MAY MCR) 0. 000 0. 000
ACRE 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0200 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0205 240-00020 Netting 870. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0.00
0210 240-00200 Bat House 1.000 0. 000
EACH 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20865- BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0215 304-06000 *Aggregate Base Course (Cl ass 6) 759. 000 0. 000
TON 0. 000 0. 00
42. 00000 0. 000 0. 00
0220 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 117. 000 0. 000
TON 0. 000 0. 00
330. 00000 0. 000 0. 00
0225 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 660. 000 0. 000
TON 0. 000 0. 00
136. 00000 0. 000 0. 00
0230 412-00600 Concrete Pavenent (6 Inch) 56. 000 40. 000
SY 4. 000 1, 040. 00
260. 00000 44.000 11, 440. 00
0235 420-00112  Geotextile (Drainage) (Cass 1) 523. 000 0. 000
Sy 0. 000 0. 00
4.00000 0. 000 0. 00
0240 506-00209 Riprap (9 Inch) 5. 000 0. 000
cY 0. 000 0. 00
205. 00000 0. 000 0. 00
0245 506-00212 Riprap (12 Inch) 266. 000 0. 000
cY 0. 000 0. 00
140. 00000 0. 000 0. 00
0250 507-00400 *Bi tum nous Slope and Ditch Paving (Asphalt) 2.000 0. 000
TON 0. 000 0. 00
310. 00000 0. 000 0. 00
0255 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 275. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0260 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0265 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00

1, 500. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20865- BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0270 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0275 606- 02005 *End Anchorage (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0280 607-00005 End Post 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0285 607-01000 Fence Barbed Wre with Metal Posts 265. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0290 608- 00000 Concrete Sidewal k 193. 000 150. 000
SY 21. 000 1, 995. 00
95. 00000 171. 000 16, 245. 00
0295 608-00010 Concrete Curb Ranp 466. 000 398. 000
5% 29. 000 5,510. 00
190. 00000 427. 000 81, 130. 00
0300 609-20010 Curb Type 2 (Section B) 99. 000 99. 000
LF 0. 000 0. 00
65. 00000 99. 000 6, 435. 00
0305 609-21020 Curb and Gutter Type 2 (Section II-B) 202. 000 168. 000
LF 16. 000 848. 00
53. 00000 184. 000 9, 752. 00
0310 609-24004 CGutter Type 2 (4 Foot) 10. 000 7.000
LF 0. 000 0. 00
43. 00000 7.000 301. 00
0315 609-60011 *Curb Type 6 (Section M 60. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0320 610-00020  Medi an Cover Material (Patterned Concrete) 124. 000 0. 000
SF 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20865- BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0325 612-00037 Del i neator (Flexible) (Flat Munted) 8. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0330 615-00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0335 621-00450  *Detour Pavement 2,727.000 2,182. 000
Sy 0. 000 0. 00
95. 00000 2,182.000 207, 290. 00
0340 624-20300 Det our Drai nage Pipe (Cl ass 0) 130. 000 130. 000
LF 0. 000 0. 00
145. 00000 130. 000 18, 850. 00
0345 624-22012 12 Inch Drainage Pipe (C ass 2) 51. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0350 625-00000 *Construction Surveying 0. 500 0. 100
LS 0. 050 3, 000. 00
60, 000. 00000 0.150 9, 000. 00
0355 626-00000  *Mbbilization 0.500 0.233
LS 0. 000 0. 00
514, 000. 00000 0. 233 119, 762. 00
0360 626-01114  *Public Information Managenent (Tier V) 93. 000 26. 000
DAY 11. 000 759. 00
69. 00000 37.000 2,553. 00
0365 627-00008 *Modi fi ed Epoxy Pavenent Marking 9. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0370 627-00011 *Pavenment Marking Paint (\Waterborne) 40. 000 0. 000
GAL 0. 000 0. 00
68. 00000 0. 000 0.00
0375 627-30405 *Pref orned Thernopl astic Pavenent Marking 44. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0380

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

627-30410

630- 00000

630- 00007

630- 00012

630- 80001

630- 80337

630- 80341

630- 80342

630- 80355

630- 80360

630- 80363

C20865- COVBO

BR0343- 040

20865-BI D

| TEM
DESCRI PTI ON

ROADWAY 20865

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M C) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
820. 000
SF
13. 00000
1, 750. 000
HOUR
26. 00000
60. 000
DAY
225. 00000
93. 000
DAY
900. 00000
12. 000
EACH
1, 000. 00000
6. 000
EACH
125. 00000
50. 000
EACH
65. 00000
27.000
EACH
250. 00000
2.000
EACH
9, 800. 00000
50. 000
EACH
30. 00000
10. 000
EACH

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

558. 250
149. 500
707.750

7.500
6. 500
14.000

12. 000
5. 000
17. 000

1. 000
1. 000
2.000

0. 000
1. 000
1.000

18. 000
7.000
25. 000

11. 500
2.000
13.500

0.500
0. 000
0.500

13. 500
0. 000
13.500

0. 000
2.000
2.000

Page 9

ESTI MATE RUN 06/ 24/ 2020

3, 887

1,462

4,500

1,000

125.

455.

500

70

.00

00

50

00

00

00

.00

.00

11:20: 25

AMOUNT

18, 401.

3,150

15, 300

2,000

125.

1,625

3,375

4,900

405

70

.00

50

00

00

00

00

00

00

00

00

00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20865- BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0435 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 5. 000 200. 00
40. 00000 5. 000 200. 00
0440 630-80367 *Portable Traffic Speed Monitor 2.000 0.500
EACH 0. 000 0. 00
1, 600. 00000 0.500 800. 00
0445 630-80370 Barrier (Tenporary) 2,070. 000 0. 000
LF 809. 000 25, 888. 00
32. 00000 809. 000 25, 888. 00
0450 630-80380 *Traffic Cone 100. 000 43. 500
EACH 0. 000 0. 00
9. 00000 43.500 391. 50
0455 630-80393  *Stackable Vertical Panels 52. 000 26. 000
EACH 0. 000 0. 00
11. 00000 26. 000 286. 00
0460 630-80401 Del i neator (Type I) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0465 630-85010  *Inpact Attenuator (Tenporary) 4.000 0. 000
EACH 2.000 16, 000. 00
8, 000. 00000 2.000 16, 000. 00
0470 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70012 F/ A Asphalt Pavenent Incentive 4,230. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adj ustnment 3, 150. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 16, 650. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20865-BI D ESTI MATE RUN 06/ 24/ 2020
PRQIECT BR0343- 040 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY 20865
0490 700-70023 F/ A On-The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700-70111 Project First Program 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70220 F/ A Phone Service 1, 350. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0505 700-70380 F/ A Erosion Control 1, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,653,784.25$% 80,411.30 % 663, 785. 05
CAT NO0300 D-28-W
0510 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 1. 000 75, 000. 00
75, 000. 00000 1. 000 75, 000. 00
0515 206- 00000 Structure Excavation 575. 000 0. 000
cY 288. 000 4,320. 00
15. 00000 288. 000 4,320. 00
0520 206-00100 Structure Backfill (Cass 1) 550. 000 0. 000
cY 0. 000 0.00
64. 00000 0. 000 0. 00
0525 206-00200 Structure Backfill (dass 2) 135. 000 0. 000
cY 0. 000 0. 00
9. 00000 0. 000 0. 00
0530 206-00360  Mechanical Reinforcement of Soil 550. 000 0. 000
cY 0. 000 0.00
13. 00000 0. 000 0. 00
0535 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 115. 000 0. 000
TON 0. 000 0. 00
136. 00000 0. 000 0. 00
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PCN: 20865- BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-28-W

0540 408-01100 Joint Seal ant 160. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0545 502-00460 Pile Tip 12. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0550 502-00500  Conplete Joint Penetration (CIP) Splice 12. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 502-11274 *Steel Piling (HP 12x74) 628. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0560 503-00054  *Drilled Shaft (54 Inch) 105. 000 0. 000
LF 0. 000 0. 00
750. 00000 0. 000 0. 00
0565 503-00310 *Crosshol e Soni ¢ Loggi ng Testing 2.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0570 515-00120  *Waterproofing (Menbrane) 692. 000 0. 000
Sy 0. 000 0. 00
16. 00000 0. 000 0. 00
0575 515-00400 *Concrete Seal er 180. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0580 601-03040 *Concrete Class D (Bridge) 327.000 0. 000
cY 0. 000 0. 00
850. 00000 0. 000 0. 00
0585 602-00020 *Reinforcing Steel (Epoxy Coated) 62, 970. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
0590 606-11030 *Bridge Rail Type 10M 311. 000 0. 000
LF 0. 000 0. 00

165. 00000 0. 000 0. 00
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PCN: 20865- BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-28-W

0595 613-00200 2 Inch Electrical Conduit 315. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0600 618-06036 *Prestressed Concrete Slab (Depth Greater Than 13 4,524. 000 0. 000
 nches) SF 0. 000 0. 00
71. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,026, 755.00 $ 79,320.00 % 79, 320. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0605 620- 00002 Field Office (Cass 2) 0. 500 0. 500
EACH 0. 000 0.00
40, 000. 00000 0. 500 20, 000. 00
0610 620-00012 Field Laboratory (Cl ass 2) 0.500 0.500
EACH 0. 000 0. 00
29, 000. 00000 0. 500 14, 500. 00
0615 620-00020 Sanitary Facility 0. 500 0. 500
EACH 0. 000 0.00
5, 000. 00000 0. 500 2,500. 00
CAT 0400 CURRENT AMT $ 37,000.00 $ 0.00% 37, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,717,539.25$% 159,731.30% 780, 105.05



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 24/ 2020

ESTI MATE SUMVARY 11: 20: 25
CONTI D: C20865- COMBO ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 22963- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TI ME ALLOW 185 WORK DAYS
US 34 REPUBLI CAN RI VER BRI DGES PERCENT TIME:  16.76 ORI G TI ME ALLON 185 WORK DAYS
PRQJECT NO. FBR0343- 043
US 34 D 28-P STRUCTURE REPLACEMVENT
NAME OF ROAD:
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 06/ 20/ 2020 DATE TIME STARTED 04/27/2020
14290 HI LLTOP RD. DATE LET 01/ 16/ 2020 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 01/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 06/2020 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 04/27/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,970, 016.40 PARTI Cl PATI NG $ 37, 000. 00 $ 0.00
AWARD PRQJECT AMI: $ 5,310, 755. 65 NON- PARTI CI PATI NG 601, 740. 30 118, 136. 05
PERCENT COMPLETE: 21.51% TOTAL EARNI NGS 638, 740. 30 118, 136. 05
FUNDS AVAI LABLE: $ 2,331,276.10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 638, 740. 30 118, 136. 05
TOTAL CLAI M5 $ 0.00 RETAI NAGE -15, 569. 35 -3,544. 08
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 623, 170. 95 114, 591. 97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 623, 170. 95 114, 591. 97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 114, 591. 97

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0006

0010

0015

0020

0025

0030

0035

0040

0045

0050

202- 00010

202- 00035

202- 00090

202- 00155

202- 00200

202- 00220

202- 00250

202- 00810

202-01130

202- 01300

202- 04002

C20865- COVBO
22963- Bl D
FBR0343- 043

| TEM
DESCRI PTI ON

ROADWAY 22963

Renoval of Tree

Rem Pi pe MAY MCR

of Delineator

Renoval

of Wal

Renoval

of Sidewal k

Renoval

*Renoval

of Asphalt Mat

*Renoval of Pavenent Marking

Renoval

of Ground Sign

Renoval of Guardrail Type 3

Renoval

of End Anchorage

Clean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
EACH
1, 060. 00000
100. 000
LF
22. 69000
11. 000
EACH
8. 60000
77. 000
LF
100. 00000
390. 000
5%
20. 00000
2, 983. 000
5%
4. 75000
800. 000
SF
3. 00000
6. 000
EACH
125. 00000
313. 000
LF
4. 85000
4.000
EACH
300. 00000
1. 000
EACH

2, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

100. 000
0. 000
100. 000

0. 000
10. 000
10. 000

0. 000
77.000
77.000

67. 000
323. 000
390. 000

679. 000
0. 000
679. 000

0. 000
372.000
372.000

5. 000
0. 000
5. 000

0. 000
313. 000
313. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 06/ 24/ 2020

86.

7,700

6, 460

1,116.

1,518.

1, 200.

.00

.00

00

00

00

.00

00

.00

05

00

.00

11:20: 25

AMOUNT

10, 600

2,269

86.

7,700

7,800

3,225

1, 116.

625.

1, 518.

1, 200.

00

00

00

00

00

25

00

00

05

00

.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22963-BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0055 203-00050 Unsuitable Material 193. 000 193. 000
cY 0. 000 0. 00
100. 00000 193. 000 19, 300. 00
0060 203-00060 *Enbanknment Material (Conplete In Place) 1, 294. 000 0. 000
cY 0. 000 0. 00
55. 00000 0. 000 0.00
0065 203-01500 Bl adi ng 25. 000 0. 000
HOUR 2.000 260. 00
130. 00000 2.000 260. 00
0070 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0075 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0080 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0085 207-00205  Topsoil 438. 000 0. 000
cY 0. 000 0. 00
8. 00000 0. 000 0. 00
0090 207-00210 St ockpi l e Topsoi | 438. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0.00
0095 208-00002 *Erosion Log Type 1 (12 Inch) 1, 125. 000 740. 000
LF 153. 000 994. 50
6. 50000 893. 000 5, 804. 50
0100 208-00023 *Erosion Log (Type 3)(12 Inch) 1, 189. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0105 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00

1, 180. 00000 0. 000 0. 00



CONTI D

ROADWAY 22963

CAT NO0200

0110 208-00075

0115

208- 00103

0120

208- 00105

0125

208- 00106

0130

208- 00207

0135

210- 00810

0140

211- 03005

0145

212- 00006

0150

212-00028

0155

212-00032

0160 213-00003

C20865- COVBO

22963-BID
FBR0343- 043

| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control

Managenent

Reset Ground Sign

Dewat eri ng

*Seedi ng (Native)

*Seedi ng (Wt | ands)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 740. 00000
25. 000
HOUR
35. 00000
50. 000
HOUR
105. 00000
50. 000
HOUR
90. 00000
60. 000
DAY
140. 00000
1. 000
EACH
500. 00000
0. 500
LS
96, 000. 00000
1. 000
ACRE
1, 050. 00000
0. 100
ACRE
4,500. 00000
1. 000
ACRE
3, 300. 00000
1.100
ACRE

675. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
3. 000
8. 000

0. 000
0. 000
0. 000

0. 250
0. 000
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 06/ 24/ 2020

420.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:20: 25

AMOUNT

1,120

24,000

.00

.00

.00

.00

00

.00

00

.00

.00

.00

.00



CONTI D

ROADWAY 22963

CAT NO0200

0165 213-00061

0166

213- 00150

0170

240- 00010

0175

240- 00020

0180

240- 00200

0185

304- 06000

0190

403- 00720

0195

403- 34751

0200

420-00112

0205

506- 00209

0210 506-00212

C20865- COVBO

FBR0343- 043

22963-BID

| TEM
DESCRI PTI ON

*Mil ch Tackifier

Bonded Fi ber Matrix (MAY MCR)

Rernoval of Nests

Netting

Bat House

*Aggregat e Base Course (O ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot Mx Asphalt (Grading SX) (75) (PG 64-28)

Geotextile (Drainage) (Cass 1)

Ri prap (9 Inch)

Riprap (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
LB
2. 85000
0. 000
ACRE
6, 500. 00000
40. 000
HOUR
85. 00000
1, 330. 000
sy
6. 00000
1. 000
EACH
350. 00000
968. 000
TON
42. 00000
50. 000
TON
330. 00000
836. 000
TON
136. 00000
1, 446. 000
sy
4. 00000
11. 000
cy
205. 00000
697. 000
cy

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 06/ 24/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:20: 25

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

506- 00412

507- 00400

606- 00302

606- 01370

606- 02005

608- 00000

609- 24004

609- 60011

612-00037

614- 00012

614-01512

C20865- COVBO

22963-BID
FBR0343- 043

| TEM
DESCRI PTI ON

ROADWAY 22963

Soi |

Ri prap (12 Inch)

*Bi tum nous Sl ope and Ditch Paving (Asphalt)

*Quardrail

Guardrai |

Type 3 (31 Inch M dwest

*Transition Type 3G

*End Anchorage (Fl ared)

Concrete Sidewal k

Gutter Type 2 (4 Foot)

*Curb Type 6 (Section M

Del i neator (Flexible) (Flat Munted)

Si gn Panel

(Cass Il)

Steel Sign Support (2-1nch Round)(Post)

System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
104. 000
cy
120. 00000
4. 000
TON
310. 00000
113. 000
LF
31. 00000
4. 000
EACH
2, 300. 00000
4. 000
EACH
2, 900. 00000
231. 000
sy
95. 00000
100. 000
LF
43. 00000
120. 000
LF
36. 00000
8. 000
EACH
125. 00000
28. 000
SF
45. 00000
57.000
LF

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 06/ 24/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:20: 25

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22963-BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0270 614-01522 Steel Sign Support (2-1nch Round)(Socket) 5. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0275 615-00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0280 621-00450 *Det our Pavenent 2, 807. 000 2,246. 000
Sy 0. 000 0. 00
95. 00000 2,246. 000 213, 370. 00
0285 624-20300 Det our Drainage Pipe (C ass 0) 170. 000 170. 000
LF 0. 000 0. 00
145. 00000 170. 000 24, 650. 00
0290 624-22012 12 Inch Drainage Pipe (C ass 2) 112. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0295 625-00000 *Construction Surveying 0. 500 0. 100
LS 0. 050 3, 000. 00
60, 000. 00000 0. 150 9, 000. 00
0300 626-00000 *Mobi | i zation 0.500 0. 233
LS 0. 000 0. 00
514, 000. 00000 0.233 119, 762. 00
0305 626-01114  *Public Information Managenent (Tier V) 92. 000 26. 000
DAY 11. 000 759. 00
69. 00000 37.000 2,553.00
0310 627-00008 *Modified Epoxy Pavenent Marking 12. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0315 627-00011 *Pavement Marking Paint (Waterborne) 50. 000 0. 000
GAL 0. 000 0. 00
68. 00000 0. 000 0. 00
0320 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 60. 000 0. 000
Li ne
) SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22963-BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0325 630- 00000 *Fl aggi ng 1, 750. 000 260. 000
HOUR 74.000 1,924.00
26. 00000 334. 000 8, 684. 00
0330 630- 00007 *Traffic Control Inspection 60. 000 7.500
DAY 8.500 1,912.50
225. 00000 16. 000 3, 600. 00
0335 630-00012 *Traffic Control Management 92. 000 6. 000
DAY 2.000 1, 800. 00
900. 00000 8. 000 7,200. 00
0340 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 1. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 2.000 2,000. 00
0345 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 0. 000
EACH 1.000 125. 00
125. 00000 1. 000 125. 00
0350 630-80341  *Construction Traffic Sign (Panel Size A) 38. 000 6. 500
EACH 7.000 455. 00
65. 00000 13. 500 877.50
0355 630-80342  *Construction Traffic Sign (Panel Size B) 17. 000 6. 500
EACH 2.000 500. 00
250. 00000 8. 500 2,125.00
0360 630-80355 *Portabl e Message Sign Panel 2.000 0.500
EACH 0. 000 0. 00
9, 800. 00000 0. 500 4,900. 00
0365 630-80360  *Drum Channel i zi ng Device 50. 000 12.500
EACH 0. 000 0. 00
30. 00000 12.500 375. 00
0370 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 2.000 70. 00
35. 00000 2.000 70. 00
0375 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 5. 000 200. 00

40. 00000 5. 000 200. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22963-BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0380 630-80367 *Portable Traffic Speed Monitor 2.000 0. 500
EACH 0. 000 0. 00
1, 600. 00000 0. 500 800. 00
0385 630-80370 Barrier (Tenporary) 2, 095. 000 0. 000
LF 785. 500 25, 136. 00
32. 00000 785. 500 25, 136. 00
0390 630-80380 *Traffic Cone 100. 000 21.000
EACH 0. 000 0. 00
9. 00000 21.000 189. 00
0395 630-80393 *Stackabl e Vertical Panels 16. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0400 630-80401  Delineator (Type I) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0405 630-85010 *| nmpact Attenuator (Tenporary) 6. 000 0. 000
EACH 3. 000 24, 000. 00
8, 000. 00000 3. 000 24, 000. 00
0410 700-70010 F/ A Mnor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70012 F/ A Asphalt Pavenent |ncentive 5,170. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70016 F/ A Fuel Cost Adjustnent 3, 850. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70019 F/ A Asphalt Cenent Cost Adjustnent 20, 350. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70023  F/ A On-The-Job Trai nee 6, 400. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22963-BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0435 700-70111  Project First Program 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70220 F/ A Phone Service 1, 650. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70380 F/ A Erosion Control 1, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 1,702,144.90$ 80,636.05% 564, 240. 30
CAT NO0300 D-28-V

0450 202-00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 500 37,500. 00
75, 000. 00000 0. 500 37, 500. 00
0455 206- 00000 Structure Excavation 1, 010. 000 0. 000
(&% 0. 000 0.00
15. 00000 0. 000 0. 00
0460 206-00100 Structure Backfill (Cdass 1) 670. 000 0. 000
cY 0. 000 0. 00
64. 00000 0. 000 0.00
0465 206- 00200 Structure Backfill (C ass 2) 105. 000 0. 000
(&% 0. 000 0.00
9. 00000 0. 000 0. 00
0470 206- 00360 Mechani cal Rei nforcement of Soil 670. 000 0. 000
cY 0. 000 0. 00
13. 00000 0. 000 0.00
0475 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 123. 000 0. 000
TON 0. 000 0.00
136. 00000 0. 000 0. 00
0480 408-01100 Joi nt Seal ant 226. 000 0. 000
LF 0. 000 0. 00

25. 00000 0. 000 0.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22963-BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-28-V

0485 502-00460 Pile Tip 16. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0490 502-00500 Conpl ete Joint Penetration (CIJP) Splice 16. 000 0. 000
EACH 0. 000 0. 00
1.00000 0. 000 0.00
0495 502-11274  *Steel Piling (HP 12x74) 779. 000 0. 000
LF 0. 000 0.00
90. 00000 0. 000 0. 00
0500 503-00054 *Drilled Shaft (54 Inch) 114. 000 0. 000
LF 0. 000 0. 00
750. 00000 0. 000 0.00
0505 503-00310 *Crosshol e Sonic Logging Testing 3. 000 0. 000
EACH 0. 000 0.00
1, 300. 00000 0. 000 0. 00
0510 515-00120 *Wat er proof i ng (Menbr ane) 749. 000 0. 000
5% 0. 000 0. 00
16. 00000 0. 000 0. 00
0515 515-00400 *Concrete Seal er 185. 000 0. 000
Sy 0. 000 0.00
16. 00000 0. 000 0. 00
0520 601-03040 *Concrete Cass D (Bridge) 436. 000 0. 000
cY 0. 000 0. 00
850. 00000 0. 000 0.00
0525 602-00020 *Reinforcing Steel (Epoxy Coated) 94, 055. 000 0. 000
LB 0. 000 0.00
1.10000 0. 000 0. 00
0530 606-11030 *Bridge Rail Type 10M 337.000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0535 613-00200 2 Inch Electrical Conduit 341. 000 0. 000
LF 0. 000 0.00

17. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22963-BI D ESTI MATE RUN 06/ 24/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0002 11: 20: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-28-V

0540 618-06036 *Prestressed Concrete Slab (Depth Greater Than 13 4, 956. 000 0. 000
I nches)
SF 0. 000 0. 00
71. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,230,871.50$% 37,500.00 % 37,500. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620- 00002 Field Ofice (Cass 2) 0. 500 0.500
EACH 0. 000 0. 00
40, 000. 00000 0. 500 20, 000. 00
0550 620-00012 Field Laboratory (C ass 2) 0. 500 0. 500
EACH 0. 000 0. 00
29, 000. 00000 0. 500 14, 500. 00
0555 620- 00020 Sanitary Facility 0. 500 0.500
EACH 0. 000 0. 00
5, 000. 00000 0. 500 2, 500. 00
CAT 0400 CURRENT AMT $ 37,000.00 % 0.00% 37, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,970,016.40$% 118,136.05% 638, 740. 30



